
 
 
 
 
 
March 5, 2009 

 
Mr. Philip Allen (6SF-AP)     
Remedial Project Manager  
U.S. Environmental Protection Agency    
Region 6       
1445 Ross Avenue      
Dallas, TX  75202-2773         
   
Dear Mr. Allen: 
 
Attached please find a summary Progress Report for February 2009.  This report was 
prepared on behalf of the Patrick Bayou Joint Defense Group, the Respondents to the 
Administrative Settlement Agreement and Order on Consent for the Patrick Bayou 
Superfund Site in Deer Park, TX.   Should you have any questions, please call me at 919-
435-0934 or e-mail me at bobp@projectnavigator.com.   
 
Sincerely, 
 

s/R Piniewski 
 
Robert Piniewski 
Project Coordinator 
   
Attachment 
 
cc: Maureen Hatfield – TCEQ 

Joe Bell - TCEQ 
 Jessica White - NOAA 

Patrick Bayou Joint Defense Group 
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Monthly Progress Report for February 2009 
Submitted March 5, 2009 

Patrick Bayou Superfund Site 
Deer Park, Texas

 
The Administrative Settlement Agreement and Order on Consent (AOC) for the 
Remedial Investigation/Feasibility Study (RI/FS) at the Patrick Bayou Superfund Site 
(Site) in Deer Park, Texas was entered on January 31, 2006.  The Respondents include 
The Lubrizol Corporation, Occidental Chemical Corporation and Shell Oil Company, on 
behalf of Deer Park Refining Limited Partnership and Shell Chemical LP.  The 
Respondents have formed the Patrick Bayou Joint Defense Group (JDG) to perform the 
work.  
 
A. Summary of Work Performed – February 2009 
 
The JDG, Project Navigator, and Anchor Environmental (Anchor), completed work on 
the following tasks: 
 

• Continued evaluation of data from Supplemental RI Work Plan tasks 
• Continued evaluation of sediment transport modeling efforts 
• Planning for the draft Risk Assessment Work Plan 
• Attending the Technical Workgroup conference call with EPA, TCEQ and NR 

Trustees on February 12, 2009.  
 

 
B. Summary of Agency Communication 
 
The JDG prepared the Meeting Minutes and Agreements from the February conference 
call.   
 
The written communication between the JDG and EPA subsequent to the filing of the 
AOC is summarized in the attached Table 1.    
 
C. Summary of Sampling Results 
 
None this reporting period. 
 
 
D. Problems, Delays and Solutions 
 
None this reporting period. 
 
 
 
 
 
 
 



   

E.  Projected Work for Next 2 Reporting Periods – March and April 2009 
 
The JDG and Anchor expect to complete the following tasks in March and April 2009: 
 

• Attend a Technical Work Group Meeting at the EPA offices in Dallas, TX on 
March 24, 2009.   

• Continue preparation of draft Upstream Source Characterization and Evaluation 
Report, Sediment Transport Modeling Report, and Groundwater Evaluation.   

• Continue preparation of the draft Eco Risk Assessment Work Plan 
 

 
F. Schedule 
 
The overall RI/FS project schedule in Gantt chart format was updated in the Final 
General RI/FS Work Plan.  That schedule will serve as the baseline schedule for the 
RI/FS, with an updated schedule, attached, provided each month.   
 
Prepared by:  
Robert Piniewski  
Project Coordinator 
 



   

 

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

2/24/06 AOC Required Notifications none N/A Identify Project Coordinator and RI/FS 
Contractor, provide Certificates of Insurance 
and Anchor Quality Management Plan 

2/28/06 Payment of Past Costs 6/12/06 Notice of end of public comment 
period on cost recovery actions 

 

3/1/06 Financial Assurance none N/A  
4/28/06 Draft Preliminary Site Characterization 

Report (PSCR) 
6/15/06 Agency comments received on 

Draft PSCR 
 

6/7/06 Approach to RI/FS Work 6/7/06 EPA approved approach RI/FS will utilize Adaptive Management and a 
phased approach 

6/27/06 Draft Work Package I Work Plan 7/7/06 EPA approved Work Plan  
8/2/06 Response to Comments on PSCR 9/22/06 EPA approved PSCR  
8/17/06 Draft General RI Work Plan 9/21/06 Agency comments on Draft General 

RI Work Plan 
 

8/17/06 Draft Work Package 2 Work Plan 9/21/06 Agency comments on Draft General 
RI Work Plan 

 

9/27/06 Response to Agency Comments on 
Work Package 2 Work Plan 

9/27/06 EPA approval to mobilize for  Work 
Package 2 field work 

JDG response to comments focused on field 
work related comments only 

10/26/06 Submittal of Laboratory Qualifications 
and QA Manual(s) 

pending   

10/31/06 Deviations from WP2 Work Plan pending  Minor deviations that occurred during the 
recent implementation of Work Package 2 

12/14/06 Deviation from WP1 Work Plan 3/1/07 Verbally approved by EPA at Site 
Status Meeting 

Work Package 1 will finalize the list of COPC, 
a project database and validation of past data 

that will be carried forward 
 



   

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

1/9/07 Response to Agency Comments on 
General RI Work Plan and Work 
Package 2 Work Plan 

pending   

1/9/07 Final General RI Work Plan and Work 
Package 2 Work Plan 

pending Agency comments received 
February 28, 2007 

 

2/16/07 Draft WP 1 technical memorandums pending Agency comments received March 
20-23, 2007 

 

4/5/07 
 

Submit Work Package 2 Data Report pending   

1/9/07 Response to Agency Comments on 
General RI Work Plan and Work 
Package 2 Work Plan 

pending   

1/9/07 Final General RI Work Plan and Work 
Package 2 Work Plan 

pending Agency comments received 
February 28, 2007 

 

2/16/07 Draft WP 1 technical memorandums 3/23/07 Agency comments received March 
20-23, 2007 

 

4/5/07 
 

Submit Work Package 2 Data Report pending   

4/25/07 Response to second set of regulatory 
comments on General RI Work Plan and 
Work Package 2 Work Plan 

pending   

5/11/07 Submit Draft Supplemental RI Work 
Plan 

pending Agency comments received July, 8, 
2007 

 

6/13/07 Submit Response to Comments on Draft 
WP 1 technical memorandums 

pending   

6/13/07 Submit Response to Comments on 
Supplemental RI Work Plan 
 

6/15/07 EPA approval received July 15, 
2007 

 



   

Table 1 
Agency Communication Summary 

Patrick Bayou Superfund Site 
JDG 

Submittal 
Date 

 
JDG 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

4/2/08 Submit draft Selection of Contaminants 
of Potential Concern for Ecological Risk 
Assessment 

6/3/08 Agency comments received June 3, 
2008 

 

7/11/08 Draft Response to Comments on COPC 
Report 

   

7/24/08 Technical Memo – Sediment Toxicity 
and COPC Selection 

   

7/29/08 Agreements and Action Items – July 16, 
2008 Tech Group Meeting 

   

9/23/08 Agreements and Action Items – 
September 23, 2008 Tech Group 
Meeting 

   

10/30/08 Draft Mixing Zone Evaluation Work 
Plan 

   

10/30/08 COPC Selection Amendment Report    
11/11/08 Agreements and Action Items – 

November 6, 2008 Tech Group Meeting 
   

11/18/08 Response to Comments on Mixing Zone 
Evaluation Work Plan 

   

2/18/09 Agreements and Action Items – 
February 12, 2009 Tech Group Meeting 

   

 



ID Task Name Duration Start Finish

1 AOC Executed 0 days Tue 1/31/06 Tue 1/31/06
2 Prelim. Site Characterization Report 168 days? Tue 1/31/06 Fri 9/22/06
8 General RI Work Plan 248 days? Fri 3/24/06 Tue 3/6/07

16 Work Package 1 - Data Evaluation 320 days? Mon 4/3/06 Fri 6/22/07
25 Work Package 2 - Remedial Investigation 1043 days? Wed 5/3/06 Fri 4/30/10
26 Work Plan 106 days Wed 5/3/06 Wed 9/27/06
33 Phase 1 280 days Mon 10/2/06 Fri 10/26/07
34 Mobilization for WP 2 0 days Mon 10/2/06 Mon 10/2/06
35 WP 2 Field Activities - Phase 1 30 days Mon 10/2/06 Fri 11/10/06
36 Ongoing Monitoring of Stations 250 days Mon 11/13/06 Fri 10/26/07
37 WP 2 Data Evaluation and Reporting 250 days Mon 11/13/06 Fri 10/26/07
38 Submit WP 2 Data Report 0 days Thu 4/5/07 Thu 4/5/07
39 Phase 2 414 days Thu 3/1/07 Tue 9/30/08
40 Prepare Supplemental RI Work Plan 52 days Thu 3/1/07 Fri 5/11/07
41 EPA Review 20 days Mon 5/14/07 Fri 6/8/07
42 Conduct Supplemental RI Work 186 days Mon 6/18/07 Mon 3/3/08
43 Evaluate Supp. RI Data 282 days Mon 9/3/07 Tue 9/30/08
44 Tech Memos for RI Report 500 days? Mon 6/2/08 Fri 4/30/10
45 Prepare Tech Memos for RI Report 414 days? Mon 6/2/08 Thu 12/31/09
46 Agency Review of Tech Memos 41 days? Mon 1/4/10 Mon 3/1/10
47 Finalize RI Report 44 days? Tue 3/2/10 Fri 4/30/10
48 Work Package 3 - Risk Asssessment 903 days? Thu 3/1/07 Mon 8/16/10
49 Prelim. Risk Assessment Evaluation 75 days Thu 3/1/07 Wed 6/13/07
50 Present Approach to EPA 0 days Thu 4/19/07 Thu 4/19/07
51 Present Approach to TCEQ and Trustees 0 days Wed 5/30/07 Wed 5/30/07
52 Continued Discusion of Approach 150 days Wed 5/30/07 Tue 12/25/07
53 Submit Draft COPCs for Eco Risk Assessment Memo 0 days Wed 4/2/08 Wed 4/2/08
54 Regulatory Review of COPC Memo 45 days Wed 4/2/08 Tue 6/3/08
55 Technical Work Group Meeting 0 days Wed 7/16/08 Wed 7/16/08
56 Collect and evaluate data from regulating agencies 50 days? Wed 7/16/08 Tue 9/23/08
57 Response to Agency Comments 78 days Wed 7/16/08 Fri 10/31/08
58 Technical Work Group Teleconference 0 days Tue 9/23/08 Tue 9/23/08
59 EPA Review of COPC Responses 26 days? Fri 10/31/08 Fri 12/5/08
60 Technical Work Group Meeting 0 days Thu 11/6/08 Thu 11/6/08
61 Approval of COPC Memo 0 days Fri 12/5/08 Fri 12/5/08
62 Technical Work Group Meeting - Risk Assessment 0 days Thu 1/8/09 Thu 1/8/09
63 Technical Work Group Meeting - Risk Assessment 0 days Tue 3/24/09 Tue 3/24/09
64 Submit Draft Risk Assessment Work Plan 0 days Mon 6/1/09 Mon 6/1/09
65 EPA Review of Draft RA Work Plan 29 days Tue 7/7/09 Fri 8/14/09
66 Response to Comments on Draft RA Work Plan 20 days Mon 8/17/09 Fri 9/11/09
67 Approval of RA Work Plan 0 days Fri 9/11/09 Fri 9/11/09
68 Risk Assessment Field Activities 250 days Mon 11/17/08 Fri 10/30/09
69 Mixing Zone Evaluation Work Plan 5 days Mon 11/17/08 Fri 11/21/08
70 Habitat Survey 15 days Mon 9/14/09 Fri 10/2/09
71 Tissue Sampling 15 days Mon 9/14/09 Fri 10/2/09
72 Surf Water and Sed Sampling 10 days Mon 10/19/09 Fri 10/30/09
73 Risk Assessment 226 days Mon 10/5/09 Mon 8/16/10
74 Conduct Risk Assessment 106 days Mon 10/5/09 Mon 3/1/10
75 Submit Draft RA 0 days Mon 3/1/10 Mon 3/1/10
76 EPA Review of Draft RA 45 days Tue 4/13/10 Mon 6/14/10
77 Response to Comments on Draft RA 45 days Tue 6/15/10 Mon 8/16/10
78 Approval of Risk Assessment 0 days Mon 8/16/10 Mon 8/16/10
79 Work Package 4 - Focused Feasibility Study 314 days Tue 7/6/10 Fri 9/16/11
80 Develop FFS Work Plan 64 days Tue 7/6/10 Fri 10/1/10
81 Submit Draft FFS Work Plan 0 days Fri 10/1/10 Fri 10/1/10
82 EPA Review of FFS Work Plan 45 days Mon 10/4/10 Fri 12/3/10
83 Response to Comment on FFS Work Plan 45 days Mon 12/6/10 Fri 2/4/11
84 Approval of FFS Work Plan 0 days Fri 2/4/11 Fri 2/4/11
85 Conduct FFS 90 days Mon 2/7/11 Fri 6/10/11
86 Submit Draft FFS 0 days Fri 6/10/11 Fri 6/10/11
87 EPA Review of Draft FFS 40 days Mon 6/13/11 Fri 8/5/11
88 Response to Comments on Draft FFS 30 days Mon 8/8/11 Fri 9/16/11
89 Approval of FFS 0 days Fri 9/16/11 Fri 9/16/11
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